
 

4-1 

ATTACHMENT 4 - Budgets 

Supporting Documentation General to All Projects 

Budgets have been produced for each project by Provost & Pritchard Consulting Group in accordance with 

engineering standard cost estimating procedures. For each of the projects, a manhour estimate was created for 

each task/sub-task for agency staff time, legal counsel, CEQA/engineering/survey consulting staff, and 

electrical/geotechnical sub-consultants; these manhour spreadsheets have not been included in the application 

due to page restrictions and can be provided upon request as supporting documentation.  Salaries for consulting 

staff are based upon their current fee schedule and represent a median value for each staff type (e.g. Principal 

Engineer, Associate Engineer, etc). Salaries for the agency staff (BVWSD, GHCSD, and LOWMWC) are based 

upon their pro-rated salary and benefits costs.  Mileage, per diem and travel costs are not included since they are 

not eligible for reimbursement.  Costs are not included for post-construction monitoring and maintenance since 

they will take place after the project, and can be performed by existing staff under their current operations 

budgets.  All surveying and contracted construction costs are based on local prevailing wage rates. 

Engineering Opinions of Probable Construction Costs (EOPCCs) were also prepared for each project and are 

included in this Attachment. To estimate these construction costs, cost data were obtained from similar project bid 

canvasses, product vendors, contractors, RS Means (an online construction cost database), as well as Provost & 

Pritchard’s past project experience.   

DWR budget tables (PSP Tables 8 and 9) are included at the end of this Attachment. 

4.1 Project 1: Grant Administration 

Category (a) – Direct Project Administration (Tasks 1-3) 

PSP Table 8 for Project 1 provides a summary of the overall grant administration costs that are expected to be 

expended over the course of implementing all of the projects within this Proposal (from Grant Award to June 

2017).  The manhours developed for these costs are approximated based on manhours expended on prior IRWM 

Round 2 Implementation Grants and 2014 Drought Grants managed by Provost & Pritchard.  Over this time 

period, five quarterly reports will be prepared.  Reimbursement requests will also be prepared quarterly with the 

exception of the LOWMWC, which will prepare monthly requests for reimbursement (including a monthly progress 

report).  This exception is needed as LOW, being a disadvantaged community, has limited operating reserves to 

receive quarterly payments, especially during construction. 

The overall grant administration costs under the three tasks have been allocated to each of the project 

proponents based on the estimated work for administering the grant on behalf of their projects.  This depends 

upon the timeline for each project and the additional invoicing in the case of LOW.  The costs have been 

distributed in this manner to provide proper accounting for each project proponent.  Additionally, the LOWMWC 

service area is within a disadvantaged community place and has requested a funding match waiver; its share of 

these costs has been accounted for in the LOWMWC funding match waiver. The funding match for BVWSD and 

GHCSD is the same as the overall % Funding Match in Projects 2 & 3, respectively. 

The combined Direct Project Administration (Category (a) of Projects 1 through 4) is less than 5% of the overall 

Proposal costs ($209,000 or 4.3%).   

4.2 Project 2: BVWSD The Palms Groundwater Recharge and Recovery Project 

Category (a) – Direct Project Administration (Tasks 1-3) 
Costs for the tasks associated with Direct Project Administration specific to this Project, including grant 
administration, invoicing and preparation of required progress reports and the project completion report, were 
estimated as 2% of Categories (b), (c), and (d).  Under the 2014 Drought Solicitation Implementation Grant, 
BVWSD has prepared a Labor Compliance Plan (LCP) and is awaiting approval of the plan; no costs have been 
included under this grant for this Task since the District should be able to use the existing LCP. These 
percentages are consistent with recent experience from similar DWR grant funded projects in the past.   

Category (b) – Land Purchase/Easement (Task 4) 

No easements or land need to be obtained for the Project. 
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Category (c) – Planning / Design / Engineering / Environmental Documentation (Tasks 5-9) 

Based on similar groundwater recharge basin construction and well rehabilitation projects, Final Design costs are 
typically 5% of the projected cost of construction, which was confirmed with a detailed person-hour estimate using 
BVWSD and consultant staff.  Costs for project assessment and evaluation are $27,000 and has been completed 
as part of the grant application process.  Project final design and engineering costs were estimated to be $71,400, 
including $7,100 for survey and utility investigation, $17,900 for well equipping design, and $46,400 for recharge 
basin and recovery pipeline design.  District staff will perform the survey/utility investigation and the final design, 
using consultants to supplement District staff in final design tasks.  $15,000 was budgeted to contract a 
geotechnical consulting firm to perform a geotechnical report for the Project area (included in the recharge basin 
and recovery pipeline design budget).  The recently completed final design for the Kern Water Bank Recharge 
and Recovery Project corroborates this geotechnical consultant fee amount.  The District has completed a 
Programmatic EIR for the BVWSD Water Management Program, which includes the recharge basin and recovery 
pipeline portion of this project in addition to three other proposed projects; costs from this work are not included.  
The District’s environmental consultant (GEI) is currently in the process of preparing an IS/MND specific to The 
Palms GRRP, and costs are estimated to be $90,000.  The District will need to file a Notice of Exemption (NOE) 
for the well equipping project.  Based on prior experience of similar projects, the NOE was estimated at $3,000.  
Permitting includes SWPPP and DCP/ISR application preparation costs estimated by Provost & Pritchard 
($10,000) and applicable fees ($23,000).  Based previous experience on well design projects, $4,500 has been 
allocated to prepare and submit 3 PG&E service applications to obtain electrical service at the Project wells.  The 
development and approval of the DWR License Agreement is estimated to be $25,000.  $5,000 has been 
budgeted for the development of the Project Performance Monitoring Plan, which is consistent with the project 
complexity and costs from prior IRWM grants. 

Category (d) – Construction / Implementation (Tasks 10-13) 

Construction costs were estimated using the preliminary design that has been completed during the initial 
assessment and evaluation for the Project, the cost of construction information from similar projects recently 
completed, and budgetary estimates received from contractors and suppliers including: 

 Consolidated ID, South & Highland Basin Project ($1.3M, 2013) 

 Visalia Water Conservation Plant, Recycled Water Pipeline ($10.1M, 2013) 

 Root Creek WD, In-Lieu Groundwater Recharge Project ($5M, 2013) 

 Kern Water Bank Authority, Groundwater Recharge and Recovery Project ($2.5M, 2015 –final design 

complete) 

Construction was estimated to be $1.1M from the sources noted above (as itemized in Table 4.2-1).  A 15% 
construction contingency cost was included for the Project based upon the preliminary design and the simple 
nature of the project (relative to other projects).  $12,000 has been budgeted for consultant costs related to 
construction contracting.   

BVWSD will perform Task 13-Construction Administration with some consultant assistance (typical of ag water 
districts); costs were estimated to be $56,400 (5% of construction costs) for this task including contract 
administration and construction review (average of 20 hrs/wk for 10 months).  $10,000 has been budgeted for 
environmental compliance (e.g. SWPPP Practitioner work) and mitigation measures to be identified in the Project 
CEQA documents (if applicable).  The Task 13 budget also includes $21,600 in costs for implementing a Labor 
Compliance Program based on a recent quote from a Labor Compliance Consultant ($2,200 per month of 
construction). These costs are all based on experience with similar projects in the area. 

In summary, the budget is considered reasonable for the following reasons: 1) Provost & Pritchard has 
experience with multiple similar projects recently completed or currently in final design (listed above), 2) District 
staff will perform some of the design and most of the construction administration tasks supplemented by 
specialized consultants, 3) the estimate includes a contingency (15%) considered appropriate for the current level 
of project development and simple nature of the project, and 4) unit costs for construction line items shown in 
Table 4.2-1 are relatively standardized. 

Project Cost 

The total Project cost is estimated to be $1,517,100 and BVWSD would contribute a 28% cost match that will 
come from BVWSD’s capital improvement funds.  
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 Table 4.2-1.  EOPCC for The Palms Groundwater Recharge and Recovery Project 

 
  

BVWSD The Palms Groundwater Recharge and Recovery Project

Engineer's Opinion of Probable Construction Cost

Construction Cost Estimate:

ITEM ESTIMATED

NO. QUANTITY ITEM DESCRIPTION SUBTOTAL

Qty. Unit

General

1 1 LS Mobilization/Demobilization $ 35,000        $ 35,000            

2 1 LS Worker and Public Protection $ 10,000        $ 10,000            

3 1 LS Miscellaneous Facilities and Operations $ 10,000        $ 10,000            

Subtotal 55,000            

Construct Recharge Basins

4 29,319 CY Scarify and Recompaction $ 1.00           $ 29,319            

5 110,500 CY Embankment Earthwork $ 2.50           $ 276,250          

6 1 EA F&I Recharge Basin Turnout Structure $ 10,000        $ 10,000            

Subtotal 315,569          

Well Equipping 

7 3 EA Well Video Log $ 1,500         $ 4,500              

8 3 EA F&I Development Pump and 12 hrs Development Pumping $ 9,750         $ 29,250            

9 3 EA F&I Well Pump, Motor, and Pump Controls and Electrical $ 82,500        $ 247,500          

10 3 EA Well discharge, fittings, and appurtenances $ 10,000        $ 30,000            

Subtotal 311,250          

Construct 24" Well Recovery Pipeline

11 2,729 LF F&I 24" 80 PSI PIP PVC Pipeline $ 40              $ 109,160          

12 1 EA F&I 24"x21" 80 PSI PIP PVC Reducer $ 790            $ 790                 

13 2 EA F&I 24"x24"x12" 80 PSI PIP PVC Tee $ 1,080         $ 2,160              

14 2 EA F&I 2" Pipeline Air Vent $ 3,000         $ 6,000              

Subtotal 118,110          

Construct 27" Well Recovery Pipeline

14 3,250 LF F&I 27" 80 PSI PIP PVC Pipeline $ 51              $ 165,750          

15 1 EA F&I 27" Connection to 72" CMLC Pipeline $ 7,500         $ 7,500              

16 1 EA F&I 27"x24" 80 PSI PIP PVC Reducer $ 800            $ 800                 

17 1 EA F&I 27"x27"x12" 80 PSI PIP PVC Tee $ 1,200         $ 1,200              

18 2 EA F&I 2" Pipeline Air Vent $ 3,000         $ 6,000              

Subtotal 181,250          

Construction Cost Subtotal $ 981,200

Contingency (15%) 147,180

Construction Total 1,128,380

UNIT

PRICE
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4.3 GHCSD - Antelope Conjunctive Use Project – Steuber Phase 

Category (a) – Direct Project Administration (Tasks 1-3) 

Project administration will include project specific grant administration by District staff and the District’s Consultant 
and is based on similar manhours expended on previous IRWM Implementation Grants.  This cost is 
approximately 1% each for Task 1-Administration, and Task 3-Reporting.  The Task 2 costs are based on a Labor 
Compliance specialist preparing the LCP. 

Category (b) – Land Purchase/Easement (Task 4) 

No land purchase is needed for the project.  Remaining work includes salary costs to finalize a Joint Agencies 
Agreement and Easement Agreement.  No fee will be required for the easement.  Limited legal services will be 
needed for this task. 

Category (c) – Planning / Design / Engineering / Environmental Documentation (Tasks 5-9) 

The Assessment and Evaluation, CEQA Initial Study, and Well Design are 100% complete.  The costs incurred to 
date for these items are included and qualify for funding match. The GHCSD and their engineering consultant 
have experience designing similar projects and are familiar with typical engineering fees required.  Permit fees 
are included for the Stormwater Pollution Prevention Plan, Dust Control Plan, Indirect Source Review, Well 
Permit, and Road Encroachment Permit (regulatory fees total $2,750).  All surveying costs are based on 
prevailing wages.  The well design is already completed.  Fees are also included for the pipeline design, electrical 
design and coordination with local electric utility. 

Category (d) – Construction / Implementation (Tasks 10-13) 

Construction costs were prepared using construction cost estimates and bid summaries from recent similar 
projects and other sources including: 

 Golden Hills CSD, Abajo Avenue Transmission Pipeline Project (2013, $397,000)  

 City of Ceres, Wells 41 and 42 Project (2014, $649,000)  

 Blaker/Richland Water Transmission Main Project (2015, $1,690,000) 

 Well contractors 

All construction costs are based on local prevailing wages.  The pipeline alignment is relatively flat and free of 
obstructions so no unusual or difficult conditions are expected.   The well costs are based on current rates for 
wells and discussions with Bakersfield Well and Pump Industries, a local well drilling contractor.   

Construction Contracting, Administration, and Environmental Compliance costs were estimated using a detailed 
manhour breakdown and are about 9% of the Construction Costs (typical for this type of municipal water project). 
The budget also includes costs for implementing a Labor Compliance Program based on a direct quote from a 
Labor Compliance Subconsultant as mentioned under Project 2. The construction cost estimate includes a 15% 
contingency. This contingency is considered appropriate for the combined level of design (100% for well and 10% 
for pipeline).  A detailed construction cost estimate is provided as Table 4.3-1. 

GHCSD has adequate funds to cover their portion of the project cost share using their Capacity Fee Account, 
which has $802,566 as of June 30, 2015.  The City of Tehachapi will pay for 28% of the project, which is based 
on 50% of the design, construction and contingency costs related to the pipeline (detailed documentation can be 
provided to DWR upon request).  They can cover their cost share with existing funds. 

In summary, the budget is considered reasonable for the following reasons: 1) The CEQA Initial Study is 100% 
complete, reducing uncertainty in costs for environmental documentation and compliance; 2) The budgets are 
based on experience constructing similar projects (listed above); 3) The estimate includes a contingency (15%) 
considered appropriate for the current level of project development. 

Project Cost 

The total Project cost is estimated to be $1,347,433; GHCSD and the City of Tehachapi, who is a project partner, 
will contribute a cost share of $372,367.  
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Table 4.3-1: EOPCC for Antelope Conjunctive Use Project - Steuber Phase 

 
 

Antelope Conjunctive Use Project - Steuber Phase

Engineer's Opinion of Probable Construction Costs

Item Description Unit Quantity Unit Price Total

Pipeline

1

Mobilization/Demobilization, Bonds, Insurance, 

Worker Protection, Miscellaneous Facilities, Water 

Line Pressure and Disenfection Testing

LS 1 $50,000 $50,000

2 18" C905 PVC Water Pipe & Appurtenances LF 4,100 $85 $348,500

3 8" C900 PVC Water Pipe & Appurtenances LF 400 $35 $14,000

Air Release Valves and Blowoff EA 1 $10,000 $10,000

4 Jack & Bore 30-inch Casing LF 50 $500 $25,000

Subtotal $447,500

Well

5

Mobilization/Demobilization, Bonds, Insurance, 

Permits, Miscellaneous Facilities, Operations and 

Worker Protection

LS 1 $39,000 $39,000

6 F&I 30-inch Diameter Conductor Casing LF 50 $500 $25,000

7 Drill Pilot Hole (to 600 feet total depth) LF 550 $75 $41,250

8 Perform Electric and Deviation Logs LS 1 $3,500 $3,500

9

Open Hole to 26-inch Diameter (to 600 feet total 

depth) LF 550 $75 $41,250

10 F&I 14-inch Diameter Blank Casing LF 201 $60 $12,060

11 F&I 14-inch Diameter Perforated Casing LF 390 $80 $31,200

12 F&I 2-inch Diameter Sounding Tube LF 400 $10 $4,000

13 F&I Gravel Pack LF 480 $50 $24,000

14 F&I Annular Seal LF 120 $50 $6,000

15 Preliminary Development HR 36 $350 $12,600

16 Water Quality Testing EA 1 $3,000 $3,000

Subtotal $242,860

Pumps, Power & Controls

17

Mobilization/Demobilization Development Pump 

and Pump up to 40 hours
LS 1 $20,000 $20,000

18 Additional Pump Development and Test Pumping HR 20 $350 $7,000

19 Perform Video Log LS 1 $1,500 $1,500

18 Construct Pump Foundation LS 1 $5,000 $5,000

19 F&I Pump Bowls LS 1 $10,000 $10,000

20 F&I Column Pipe and Shaft LF 380 $95 $36,100

19 F&I Discharge Head LS 1 $5,000 $5,000

20 F&I Electric Motor LS 1 $30,000 $30,000

21 Building LS 1 $25,000 $25,000

20 Disinfection Equipment LS 1 $5,000 $5,000

21 Bring Electric Service To Site LS 1 $20,000 $20,000

22 F&I Controls LS 1 $50,000 $50,000

Subtotal $214,600

Construction Cost Subtotal $904,960

Contingencies and Incidentals (15%) $135,800

Total Project Construction Cost $1,040,800

Subtask 11.1 = 50% of Items 1, 5, 17 (plus contingency) 
Subtask 11.2 = Sum of Items 6-15, 18-22 (plus contingency) 
Subtask 11.3 = Sum of Items 2-4 (plus contingency) 
Subtask 11.4 = Item 16 + 50% of Items 1, 5, 17 (plus contingency) 
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4.4 LOWMWC Water Main Replacement & Meter Installation Project 

Category (a) – Direct Project Administration (Tasks 1-3) 

Project administration will include project specific grant administration by LOWMC staff and the Water Company’s 
Consultant and is based on similar manhours expended on previous IRWM Implementation Grants.  This cost is 
approximately 1.5% for Task 1-Administration and 1% for Task 3-Reporting.  Relative to GHCSD, for example, 
the manhours are higher as monthly invoicing (and associated monthly progress reports) are required for the 
finances of the Water Company.  For Task 2, the Water Company will use its existing LCP that was approved in 
September 2014; $2,000 in expenses from CS & Associates for developing the LCP are included for 
reimbursement (occurred after 1/17/2014 requirement). 

Category (b) – Land Purchase/Easement (Task 4) 
No easements or land needs to be obtained for the project. 

Category (c) – Planning / Design / Engineering / Environmental Documentation (Tasks 5-9) 
Provost & Pritchard prepared a labor estimate for Category (c) tasks.  The Feasibility Study subtask work has 
been estimated based on similar experience with Buttonwillow County Water District and their similar water main 
and meter replacement project.  The Rate Study, Outreach, and Rate Implementation subtask is budgeted based 
on similar rate studies for small districts conducted by Provost and Pritchard including a rate study for the 
neighboring Lebec County Water District.  Estimates for survey and design manhours are based on Provost & 
Pritchard’s experience on two recent water main replacement projects in the Central Valley.  A Categorical 
Exemption is required for water main replacements, and a draft of the Notice of Exemption has been prepared by 
Self Help Enterprises; $1,000 has been budgeted to complete this task.  Permitting includes SWPPP, DCP, and 
Kern County Road Encroachment Permit application preparation costs estimated by Provost & Pritchard 
($16,000) and applicable fees ($1,750). 

Category (d) – Construction / Implementation (Tasks 10-13) 
Provost & Pritchard estimated construction quantities and constructability based on record drawings and review of 
streets where the water mains will be installed. All construction costs are based on local prevailing wage rates.  
Construction costs were prepared using construction cost estimates and bid summaries from recent similar 
projects and other sources including: 

 Pratt Mutual Water Company – Water System Improvements ($3.8M, 2013) 

 Riverdale Public Utility District – Meter Project ($1M, 2015) 

 Buttonwillow County Water District – Water Main Replacement and Meter Installation Project ($4M, 2015-
in final design) 

 Vendors: Diamond Plastics PVC Pipe and Badger Meter 
 
The water mains will be installed within existing roadways with some elevation gain and curvature.  Based on 
local knowledge, pipeline trenching can be accomplished with typical trenching equipment.  Currently, 70% of 
water mains are under pavement, and therefore, the cost for trench patching was also factored into the estimate.  
Meter procurement and installation costs are factored into the costs based on manufacturer costs and bid 
canvasses (equipment for reading meters and software included in estimate). Construction costs are estimated to 
be $1.3M (as itemized in Table 4.4-1).  A 15% construction contingency is included and is deemed appropriate 
based upon the lower complexity of the project. 
 
Construction Environmental compliance consists of SWPPP/DCP monitoring and reporting.  As the Water 
Company does not have full-time staff, consultants will provide most of the construction administration and site 
reviews for the project.   Construction administration costs are based on a manhour estimate, and actual fees 
incurred for similar water main replacement and meter installation projects to observe construction and administer 
the construction contract.   It is assumed that the project consulting engineers will perform the construction 
observation activities.  This percent cost of construction for these tasks is 14% and is typical for small water 
systems with limited staffing for administration tasks.  The budget also includes costs for implementing a Labor 
Compliance Program based on a direct quote from a Labor Compliance Subconsultant as mentioned under 
Project 2. 
 
In summary, the budget is considered reasonable for the following reasons: 1) Provost & Pritchard has 
experience with multiple similar projects recently completed or currently in final design 2) Unit costs for 
construction line items shown in Table 4.4-1 are relatively standardized 3) The estimate includes a contingency 
(15%) considered appropriate for the simple nature of the project. 
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The total project cost is estimated to be $1.9M. LOWMWC is requesting a DAC funding match waiver for the cost 
share as documented in Attachment 7. 

Table 4.4-1: EOPCC for LOWMWC Water Main Replacement & Meter Installation Project 

 

4.5 Proposal Budget  

A Proposal Budget Summary (DWR Table 9) is included at the end of this Attachment.  With the DAC Funding 

Match Waiver for LOWMWC, the percent funding match of the two other projects is an average of 26.7%. 

As an additional note, each of the projects can be scaled back in size to reduce project costs in the event a partial 

award.  The following are general ways in which each project will be scaled back or cost share increased. 

 BVWSD & GHCSD Projects – BVWSD and GHCSD are able to increase its cost share in order to 
complete the Project 

 LOWMWC Project – The water main replacements can be scaled back to specific areas where the mains 
are the smallest and leakage is most prevalent.  If funding is reduced significantly the water meter 
installation component may need to be removed (hopefully funded through other grant programs).  

ITEM UNIT

NO. DESCRIPTION UNIT QUANTITY PRICE TOTAL

Qty.

Water Main Replacement

1 Mobilization, Demobilization, Bonds, 

Insurance,Waterline Disenfection and Pressure 

testing

LS 1 $ 59,000 / $ 59,000

2 SWPPP Implementation LS 1 $ 14,000 / $ 14,000

3 Traffic Control LS 1 $ 15,000 / $ 15,000

4 Worker Protection LS 1 $ 20,000 / $ 20,000

5 Clearing & Grubbing LS 1 $ 15,000 / $ 15,000

6 Abandon Existing Water System In Place LS 1 $ 35,000 / $ 35,000

7 Tie In To Existing Water Main EA 10 $ 4,000 / $ 40,000

8 F&I 2" Blow-Off Assembly EA 4 $ 2,500 / $ 10,000

9 F&I 1" Air Release Valve EA 5 $ 4,000 / $ 20,000

10 F&I 6" PVC C-900 Water Main LF 7,288 $ 40 / $ 291,520

11 F&I 6" Gate Valve EA 47 $ 1,440 / $ 67,680

12 F&I Fire Hydrant Assembly EA 9 $ 3,000 / $ 27,000

13 Permanent Trench Resufacing LF 4,976 $ 25 / $ 124,390

14 Bore & Jack 2-18" Casings Across Frazier 

Park Rd

LF 180 $ 550 / $ 99,000

15 Potholing Existing Utilities LS 1 $ 4,800 / $ 4,800

$ 842,390

Meter Installation

16 F&I 3/4" Water Meter Assembly EA 348 $ 900 / $ 313,200

17 F&I 3/4" Water Meter Assembly w/ Service Line EA 58 $ 1,350 / $ 78,300

18 Radio Read AMR Unit EA 1 $ 14,500 / $ 14,500

19 Purchase, Install Billing Software EA 1 $ 6,000 / $ 6,000

$ 412,000

Construction Cost Subtotal $ 1,254,390

Contingency (15%) $ 188,159

Construction Cost Total $ 1,442,549

Notes: Subtask 11.1 = Item 15 + 50% of Item 1 (plus contingency)

Subtask 11.2 = Sum of Items 2-14 (plus contingency)

Subtask 11.3 = Sum of Items 16-19 (plus contingency)

Subtask 11.4 = 50% of Item 1 (plus contingency)

LOWMWC Water Main Replacement & Meter Installation Project
Engineer's Opinion of Probable Construction Cost
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Table 8 – Project Budget 

Proposal Title: Kern IRWM 2015 Grant Proposal   

Project Title: Project 1 - Grant Administration 

Project serves a need of a DAC?:    Yes (GHCSD and LOWMWC) 

Funding Match Waiver request?:   Yes (Partial Funding Match Waiver requested for LOWMWC Project for 
$45,480 - items shown in green) 

Category 

 (a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: Non-
State Fund 

Source* 

Cost Share: 
Other State 

Fund Source* 
Total Cost 

(Funding Match) 

(a) Direct Project Administration  $91,197 $17,283 $0 $108,480 

  Task 1 - Agreement Administration $18,365 $4,115 $0 $22,480 

  Subtask 1.1 - BVWSD $5,425 $2,075 $0 $7,500 

  Subtask 1.2 - GHCSD $5,460 $2,040 $0 $7,500 

  Subtask 1.3 - LOWMWC $7,480 $0 $0 $7,480 

  Task 2 - Invoicing $45,319 $7,681 $0 $53,000 

  Subtask 2.1 - BVWSD $10,126 $3,874 $0 $14,000 

  Subtask 2.2 - GHCSD $10,193 $3,807 $0 $14,000 

  Subtask 2.3 - LOWMWC $25,000 $0 $0 $25,000 

  
Task 3 - Progress Reports and 
Project Completion Reports 

$27,513 $5,487 $0 $33,000 

  Subtask 3.1 - BVWSD $7,233 $2,767 $0 $10,000 

  Subtask 3.2 - GHCSD $7,281 $2,719 $0 $10,000 

  Subtask 3.3 - LOWMWC $13,000 $0 $0 $13,000 
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Table 8 – Project Budget 
Proposal Title:  Kern IRWM 2015 IRWM Grant Proposal 
Project Title:  BVWSD The Palms Groundwater Recharge and Recovery Project 

Project serves a need of a DAC?:      NO 
Funding Match Waiver request?:     NO 

Category 

 (a) (b) (c) (d) 

Requested Grant 
Amount 

Cost Share: Non-
State Fund 

Source*                     
(Funding Match) 

Cost Share: 
Other State 

Fund 
Source* 

Total Cost 

(a) Direct Project Administration  $29,800  $0    $29,800  

  Task 1: Grant Administration $14,900  $0    $14,900  

  Task 2: Labor Compliance Program $0  $0    $0  

  Task 3: Grant Reporting $14,900  $0    $14,900  

(b) Land Purchase/Easement $0  $0    $0  

  Task 4: Landowner Easements $0  $0    $0  

(c) 
Planning/Design/Engineering/ 
Environmental Documentation 

$258,900  $0    $258,900  

  Task 5: Assessment and Evaluation $27,000  $0    $27,000  

  Task 6: Final Design $71,400  $0    $71,400  

  
Subtask 6.1: Survey and Utility 

Investigation 
$7,100  $0    $7,100  

  Subtask 6.2: Well Equipping Design $17,900  $0    $17,900  

  
Subtask 6.3: Recharge Basin and Recovery 

Pipeline Design 
$46,400  $0    $46,400  

  Task 7: Environmental Documentation $93,000  $0    $93,000  

  Subtask 7.1: Well Equipping CEQA $3,000  $0    $3,000  

  
Subtask 7.2: Recharge Basin and Recovery 

Pipeline CEQA 
$90,000  $0    $90,000  

  Task 8: Permitting $62,500  $0    $62,500  

  
Subtask 8.1: Existing PG&E Service 

Applications 
$4,500  $0    $4,500  

  Subtask 8.2: SWPPP $8,000  $0    $8,000  

  Subtask 8.3: DCP/ISR $20,000  $0    $25,000  

  Subtask 8.4: DWR License Agreement $25,000  $0    $25,000  

  
Task 9: Project Performance Monitoring 
Plan 

$5,000  $0    $5,000  

(d) Construction/Implementation $798,517  $429,883    $1,228,400  

  Task 10: Construction Contracting $12,000  $0    $12,000  

  Task 11: Construction $698,517  $429,883    $1,128,400  

  
Subtask 11.1: Well Equipping 

Construction 
$221,575  $136,362    $357,938  

  
Subtask 11.2: Recharge Basin and 

Recovery Pipeline Construction 
$476,942  $293,521    $770,463  

  
Task 12: Environmental 

Compliance/Mitigation/Enhancement 
$10,000  $0    $10,000  

  Task 13: Construction Administration $78,000  $0    $78,000  

(e) 
Grand Total (Sum rows (a) through (d) for 

each column) 
$1,087,217  $429,883    $1,517,100  
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Table 8 – Project Budget 
Proposal Title:  Kern IRWM 2015 IRWM Grant Application 
Project Title:  Antelope Conjunctive Use Project - Steuber Phase 

Project serves a need of a DAC?:      YES 
Funding Match Waiver request?:     NO 

Category 

 (a) (b) (c) (d) 

Requested 
Grant Amount 

Cost Share: 
Non-State Fund 

Source*                     
(Funding 

Match) 

Cost Share: 
Other State 

Fund 
Source* 

Total Cost 

(a) Direct Project Administration  $25,988  $0    $25,988  
  Task 1: Administration $10,728  $0    $10,728  
  Task 2: Labor Compliance Program $4,610  $0    $4,610  
  Task 3: Reporting $10,650  $0    $10,650  

(b) Land Purchase/Easement $4,840  $0    $4,840  
  Task 4: Land Purchase/Easement $4,840  $0    $4,840  

(c) 
Planning/Design/Engineering/ 
Environmental Documentation 

$95,937  $69,899    $165,836  

  
Task 5: Assessment and Evaluation 
(Completed) 

$0  $25,042    $25,042  

  Task 6: Final Design $64,852  $12,785    $77,637  

  
Sub Task 6.1: Survey and Utility 

Investigation   
$10,440  $0    $10,440  

  Sub Task 6.2: Well Design (Completed) $0  $12,785    $12,785  

  
Sub Task 6.3: Electrical Design & SCE 

Coordination 
$17,736  $0    $17,736  

  Sub Task 6.4: Project Design $36,676  $0    $36,676  

  
Task 7: Environmental Documentation 
(completed) 

$0  $32,072    $32,072  

  Task 8: Permitting $27,107  $0    $27,107  

  
Sub Task 8.1 - Storm Water Pollution 

Prevention Plan 
$8,739  $0    $8,739  

  
Sub Task 8.2 - Dust Control Plan & 

Indirect Source Review 
$7,559  $0    $7,559  

  
Sub Task 8.3 - Well Permit & Domestic 

Water Supply Permit Amendment 
$6,209  $0    $6,209  

  
Sub Task 8.4 - Encroachment Permit - 

Road Crossing 
$4,600  $0    $4,600  

  Task 9: Project Performance Monitoring Plan $3,978  $0    $3,978  
(d) Construction/Implementation $848,301  $302,468    $1,150,769  

  Task 10: Construction Contracting $10,114  $0    $10,114  
  Task 11: Construction $737,832  $302,468    $1,040,300  

  
Sub Task 11.1 - Mobilization and Site 

Preparation 
$44,470  $18,230    $62,700  

  Sub Task 11.2 - Well Construction $322,567  $132,233    $454,800  
  Sub Task 11.3 - Pipeline Construction $324,198  $132,902    $457,100  

  
Sub Task 11.4 - Performance Testing & 

Demobilization 
$46,598  $19,102    $65,700  

  
Task 12: Env. Compliance/ 
Mitigation/Enhancement 

$14,252  $0    $14,252  

  Task 13: Construction Administration $86,103  $0    $86,103  

(e) 
Grand Total (Sum rows (a) through (d) 
for each column) 

$975,066  $372,367    $1,347,433  

Note: Construction Costs in Task 11 include 15% contingency 
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Table 8 – Project Budget 
Proposal Title:  Kern IRWM 2015 Grant Proposal   
Project Title: LOWMWC Water Main Replacement & Meter Installation Project 

Project serves a need of a DAC?:      YES  
Funding Match Waiver request?:     YES 

Category 

 (a) (b) (c) (d) 

Requested 
Grant 

Amount 

Cost Share: 
Non-State 

Fund Source*                     
(Funding 

Match) 

Cost 
Share: 
Other 
State 
Fund 

Source* 

Total Cost 

(a) Direct Project Administration  $44,332  $0   $44,332  
  Task 1: Administration $26,823  $0   $26,823  
  Task 2: Labor Compliance Program $2,000  $0   $2,000  
  Task 3: Reporting $15,509  $0   $15,509  

(b) Land Purchase/Easement $0  $0   $0  

(c) 
Planning/Design/Engineering/ 
Environmental Documentation 

$189,446  $0   $189,446  

  Task 5: Assessment and Evaluation $40,364  $0   $40,364  

  
Subtask 5.1: Feasibility Study / Basis 

of Design / Schematic 
$23,896  $0   $23,896  

  Subtask 5.2: Rate Study $16,468  $0   $16,468  
  Task 6: Final Design $124,216  $0   $124,216  

  
Subtask 6.1:  Survey and Utility 

Research 
$22,274  $0   $22,274  

  
Subtask 6.2: Geotechnical 

Investigation 
$27,452  $0   $27,452  

  Subtask 6.3 Project Design $74,490  $0   $74,490  
  Task 7: Environmental Documentation $1,030  $0   $1,030  
  Task 8: Permitting $17,753  $0   $17,753  
  Subtask 8.1 - SWPPP $8,084  $0   $8,084  
  Subtask 8.2 - DCP $5,894  $0   $5,894  
  Subtask 8.3 - Encroachment Permits $3,775  $0   $3,775  
  Task 9: Project Monitoring Plan $6,083  $0   $6,083  

(d) Construction/Implementation $1,660,742  $0   $1,660,742  
  Task 10: Construction Contracting $13,049  $0   $13,049  
  Task 11: Construction $1,442,549  $0   $1,442,549  

  
Subtask 11.1: Mobilization & Site 

Prep. 
$39,445  $0   $39,445  

  
Subtask 11.2: Water Main 

Construction 
$895,379  $0   $895,379  

  
Subtask 11.3: Water Meter 

Installation 
$473,800  $0   $473,800  

  
Subtask 11.4: Performance Testing & 

Demobilization 
$33,925  $0   $33,925  

  
Task 12: Env. Compliance/ 
Mitigation/Enhancement 

$10,970  $0   $10,970  

  Task 13: Construction Administration $194,175  $0   $194,175  

(e) 
Grand Total (Sum rows (a) through 
(d) for each column) 

$1,894,520  $0   $1,894,520  
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Table 9 – Proposal Budget 

  

Proposal Title: Kern IRWM 2015 IRWM Grant Proposal   

Individual Project Title 

(a) (b) (c) (d) (e) 

Requested 
Grant Amount 

Cost Share: Non-
State Fund 

Source 

Cost Share: 
Other State 

Funding 
Sources 

Total Cost 

% Funding 
Match 

(Funding Match) (Col b/Col d) 

(a) Project 1: Grant Administration $91,197 $17,283 $0 $108,480 15.9% 

(b) 
Project 2: BVWSD The Palms 
Groundwater Recharge and 
Recovery Project 

$1,087,217 $429,883 $0 $1,517,100 28.3% 

(c) 
Project 3: GHCSD Antelope 
Conjunctive Use Project - Steuber 
Phase 

$975,066 $372,367 $0 $1,347,433 27.6% 

(d) 
Project 4: LOWMWC Water Main 
Replacement & Meter Installation 
Project 

$1,894,520 $0 $0 $1,894,520 0.0% 

(e) 
Proposal Total  
Sum rows (a) through (d) for each 
column 

$4,048,000 $819,533 $0 $4,867,533   

(f) 

DAC Funding Match Waiver Total 
** 
Sum column (d) only for projects 
seeking DAC funding match waiver in 
rows (a) through (d) 

- - - $1,940,000   

(g) 
Grand Total 
Subtract row (f) from row (e) for 
column (d) and recalculate column (e)  

- - - $2,927,533 28.0% 

 

** DAC Funding Match Waiver Total is the total of the cost for Project 4 ($1,894,520) and the LOWMWC's share of 
the Project 1 Grant Administration ($45,480) 

 


